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CCR No. 98- O 0 }Z 3 Logged Date 01-15-98 Rev. - Request Type CCR

Priority Routine [X] Urgent[_]  Emergency [ ] |Affected Release  Dev Change Class IN

Title (description)
Move of a S-Designor License

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
N/A N/A

RTM Change l:] Start New Baseline D

Problem
Jaideep Chawla is leaving the ECS Project on January 16, 1998 and components of the S-Designer tool is needed by

Ryan Koo.

Proposed Solution
The proposed solution is to move S-Designor (Metaworks and Data Architect) from Jaideep Chawla H-C98543 (2023E) to Ryan

Koo E-B33589(2043F).

Impact Analysis: Need by date: 1/16/98
Organizations Affected: 8OO [] Contracts [ ] ECS Chiet Eng [] FOS [] M&o [
Procurement [} Qo O Rel. Dev [X] Rel. A [] Rel.C [] SCDO Arch. [
Science Off [T] Security [] Subcontret [] Sys. Eng [] SysXerf (I
cpt
Cost: None [X] small [] Medium [] Large []
{Not exceeding $100,000) ($100,000 to $500,000) {Over $500.000)
Schedule: None [X] Other

Additional LOC Man-Months

Vi
Materials /,////I

¥, Lt
Qriginator //// //ﬂ// e //7///

. Signature / / ate
(47§
Office Office Manager m— T, (7
Signature / / Date
Disposition Approved |Z/ Approved w/Comment [ ] Forward [ ] Disapproved [_]
Comments:
CCB Chairperson {ﬂjﬁ M /75 /78

Signature ' Date

CM010C96 ECS




